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1000 MOBILIZATION - _ ~1d|  1d[010CT09 A [050CT09 | MOBILIZATION

1010 _|WATER LINE REPLACEMENT TAYLOR ST. 5d| 5d|050CT09 |090CT09 WATER LINE REPLACEMENT TAYLOR ST. NORTH (473)

1020 STORM SEWER JOHNSON STREET (416) 6d| 6d[050CT09 |120CT09 | %STORM SEWER JOHNSON STREET (416')

1030 |WATER SERVICES TAYLOR ST. NORTH 2d| 2d[120CT09 |130CT09 WATER SERVICES TAYLOR ST. NORTH

1040 WATER LINE REPLACEMENT HARRISON ST. 5d| 5d|140CT09 |200CT09 WATER LINE REPLACEMENT HARRISON ST. (615/)

1050 STROM SEWER TAYLOR STREET NORTH (208') | 6d| 6d/070CT09 |140CT09 - STROM SEWER TAYLOR STREET NORTH (298)

1060 WATER LINE SERVICES HARRISON ST. 2d| 2d[210CT09 |220CT09 L»jWATER LINE SERVICES HARRISON ST.

1070 STORM SEWER TAYLOR SOUTH (166) 2d| 2d|150CT09 [160CTO09 13: ORM SEWER TAYLOR SOUTH (166)

1080 |STORM SEWER HARRISON (724') ADAMS TO 10d| 10d[190CT09 |300CT09 STORM SEWER HARRISON (724') ADAMS TO FILLMORE

1090 WATER LINE FILLMORE SOUTH (532) 5d| 5d|230CT09 [290CT09 WATER LINE FILLMORE SOUTH (532)

1100 WATER LINE SERVICES FILLMORE SOUTH 2d| 2d|300CT09 |02NOVO09 WATER LINE SERVICES FILLMORE SOUTH

1110 STORM SEWER FILLMORE SOUTH (150)  2d| 2d|02NOV09 |03NOV09 STORM SEWER FILLMORE SOUTH (150"

1120 | WATER LINE PIERCE (619) 5d| 5d|03NOV09 |0INOVO09 WATER LINE PIERCE (619))

1130 _|WATER LINE SERVICES PIERCE 2d| 2d 10NOV09 |11NOVO09 WATER LINE SERVICES PIERCE

1140 STORM SEWER HARRISON (410') FILLMORE TO |  4d| 4d|04NOV09 | 09NOV09 STORM SEWER HARRISON (410') FILLMORE TO PIERCE

1150 STORM SEWER PIERCE (244') 3d| 3d|10NOV09 |12NOV09 STORM SEWER PIERCE (244')

1160 WATER LINE COLORADO AVE. (475)) 4d| 4d|[12NOv09  |17NOV09 | WATER LINE COLORADO AVE, (475')

1170 WATER LINE SERVOCES COLORADO AVE. 3d|  3d|18NOV09 |20NOV09 WATER LINE SERVOCES COLORADO AVE.

1180 |STORM SEWER HARRISON(458) PIERCE TO 5d 5d|13NOV09 |19NOVO09 STORM SEWER HARRISON(458') PIERCE TO BUCHANAN ST

1190 STORM SEWER COLORADO AVE. (12) 1d| 1d|20NOV09 |20NOVO09 STORM SEWER COLORADO AVE. (12))

1200 WATER LINE JOHNSON NORTH (481') 6d| 6d|23NOV09 |30NOV09 WATER LINE JOHNSON NORTH (481')

1210 |WATER LINE SERVICES JOHNSON NORTH 2d| 2d|01DEC09 |02DEC09 WATER LINE SERVICES JOHNSON NORTH

1220 STORM SEWER MADISON (448") 15d| 15d|23NOV09 | 11DEC09 STORM SEWER MADISON (448))

1230 WATER LINE LINCOLN NORTH (474') 7d| 7d|03DEC09 |11DEC09 WATER LINE LINCOLN NORTH (474")

1240 WATER SERVICES LINCLON NORTH  2d| 2d|14DEC09 |15DECO9 WATER SERVICES LINCLON NORTH

1250 STORM SEWER ADAMS NORTH (700) 5d| 5d|14DECO9 |18DECO09 STORM SEWER ADAMS NORTH (700')

1260 | WATER LINE FILLMORE NORTH (476') 5d| 5d|16DEC09 |22DEC09 WATER LINE FILLMORE NORTH (476')

1270 WATER LINE SERVICES FILLMORE NORTH 2d| 2d|23DEC09 |24DEC09 # WATER LINE SERVICES FILLMORE NORTH
Statdate  050CT09
Finish date 24DEC09 = gf;g::; bar
Datadate  050CT09 SIMON CONTRACTORS B Criical bar
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